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March 6, 2007 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, AND 3 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000963 - Boone Avenue-Olive Avenue Drain, Boone-Olive 
Pumping Plant Low Flow Diversion, in the Venice area of the City of 
Los Angeles (3), Humphrey Constructors, Inc., in amount of $11,836.00. 

 
Project ID No. RDC0011409 - Canon View Trail, et al., vicinity of Topanga 
Canyon (3) Kaveh Engineering & Construction, Inc., in amount of $103,300.00. 
  
Project ID No. RDC0012920 - Hicks Avenue, et al., vicinity of City Terrace (1), 
Sully-Miller Contracting Company, in amount of $10,290.00. 
 
Project ID No. RDC0013680 - Vermont Avenue, vicinity of Carson (2), Sequel 
Contractors, Inc., in amount of $69,722.02. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits, which are required to complete 
Project ID Nos. FCC0000963, RDC0011409, RDC0012920, and RDC0013680. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $10,290.00 to 
$103,300.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
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ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:en 
O:\Section\Administration\Board\Ciw\03-06-07.doc 
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cc: Chief Administrative Office 
  County Counsel 
  Office of Affirmative Action Compliance 
 



 

CHANGE IN WORK (AUTHORIZE)   
March 6, 2007 
 
 
 
PROJECT ID NO. FCC0000963, BOONE AVENUE-OLIVE AVENUE DRAIN, BOONE-
OLIVE PUMPING PLANT LOW FLOW DIVERSION (in the Venice area of the City of 
Los Angeles), Supervisorial District 3, Contractor:  Humphrey Constructors, Inc. 
 
Project Description:  
 
Construction of a low-flow diversion system including a pump, control system, and  
3-inch force main; reinforced concrete pipe joint repair; modifications to an existing 
pump station; and other appurtenant work. 
 
Changes in Work: 
 
(1) Relocate Sump Pump   $10,932.00 
(2) Permit Fees   163.00 
(3) Upsize Concrete Vault       741.00 
 
 Total  $11,836.00 
 
Description of Changes: 
 
(1) During excavation for the sump pump, the contractor encountered ground water.  It 
will be necessary to backfill the excavated area with concrete to stop the water intrusion 
and relocate the sump pump to a different location.    
 
(2) It will be necessary to compensate the contractor for the cost of obtaining a permit 
from the City of Los Angeles as required by the contract.   
 
(3) The proposed meter vault is too small to house the flowmeter equipment.  
Therefore, it will be necessary to obtain a larger vault. 
 
The costs for Items 1 and 3 were negotiated as provided in Subsection 3-2 of the 
contract specifications.  The cost for Item 2 will be based on time and materials as 
provided in Subsection 3-3 of the contract specifications.     
 
Twelve additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $138,300.00 
 Changes in work previously approved  
      by the Board  22,035.00 
 Changes in work to be authorized    11,836.00 
    
 Revised contract amount $172,171.00 
 
SMA:en 
O:\Section\Administration\Board\Ciw\03-06-07.doc 
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CHANGE IN WORK (AUTHORIZE) 
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PROJECT ID NO. RDC0011409, CANON VIEW TRAIL, ET AL. (in the vicinity of 
Topanga Canyon), Supervisorial District 3,  
Contractor:  Kaveh Engineering & Construction, Inc. 
  
Project Description: 
 
Construction of a new retaining wall in front of an existing deteriorated retaining wall, 
resurfacing of roadway pavement, and other appurtenant work. 
 
Change in Work: 
 
Retaining Wall Extension $103,300.00  
 
Description of Changes: 
    
It will be necessary to extend the retaining wall northward to ensure that no further 
erosion and movement of the hill occurs at that location.  The work includes excavation, 
installation of steel piles, and construction of a reinforced concrete wall.  This work was 
not included in the original plans.  
 
The cost for this work was negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
Fifteen additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $295,832.00 
 Change in work to be authorized  103,300.00 
 
 Revised contract amount $399,132.00 
 
CJV:en 
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CHANGE IN WORK (AUTHORIZE) 
March 6, 2007 
 
 
 
PROJECT ID NO. RDC0012920, HICKS AVENUE, ET AL. (in the vicinity of  
City Terrace), Supervisorial District 1, Contractor:  Sully-Miller Contracting Company 
  
Project Description: 
 
Reconstruction of roadway pavement; construction of curb and gutter, sidewalk, 
driveways, curb ramps, cross gutters, alley intersections, drainage structures, reinforced 
concrete stairways, guardrail, retaining walls, and chain link fence; striping and 
pavement markings; and other appurtenant work.  
 
Changes in Work: 
 
(1) Construct Asphalt Concrete Berm $  6,840.00 
(2) Restore Landscaping   3,450.00 
 
 Total $10,290.00 
 
Description of Changes: 
 
(1) It will be necessary to construct an asphalt berm and perform other appurtenant 
work at the intersection of Cathryn Drive and Cathryn Place in order to improve 
stormwater drainage and help divert stormwater flows.  This work was not shown on the 
plans. 
 
(2) It will be necessary to restore landscaping to a portion of the property at 
1124 Hicks Avenue.  This work was not shown on the plans. 
 
The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract 
specifications.  The cost for Item 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications 
 
Five additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $3,574,878.00 
 Changes in work previously approved 
    by the Board 1,053,439.58 
 Changes in work to be authorized      10,290.00 
 
 Revised contract amount $4,638,607.58 
 
HH:en 
O:\Section\Administration\Board\Ciw\03-06-07.doc 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-3B- 



 

CHANGE IN WORK (AUTHORIZE) 
March 6, 2007 
 
 
 
PROJECT ID NO. RDC0013680, VERMONT AVENUE (in the vicinity of Carson), 
Supervisorial District 2, Contractor:  Sequel Contractors, Inc. 
 
Project Description: 
 
Resurfacing of existing roadway pavement; reconstruction of curb and gutter, sidewalk, 
driveways, and cross gutters; construction of bus pads; installation of traffic signals, 
striping, and pavement markings; landscaping of roadway medians including planting 
trees, shrubs, and ground covers; and the installation of river rock paving and an 
irrigation system. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities    $62,145.00 
(2)    Palm Trees _7,577.02 
 
         Total                                                                                                   $69,722.02 
  
Description of Changes: 

 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) Eleven Fan Palm trees designated on the plans to be removed and disposed of 
will be boxed and delivered to our maintenance facility.  The trees are healthy and will 
be planted elsewhere in the future.  This work is not shown on the plans. 
 
The costs for Item 1 will be based on contract unit prices. The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
Seven additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $3,079,192.35 
 Changes in work previously approved   

     by the Board 22,307.70 
 Changes in work to be authorized  __ 69,722.02 

 
Revised contract amount $3,171,222.07 

 
TKB:en 
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